

Minion Me Implementation Plan

Sandra Wahu Ngugi 18/03030

BISF 4500

3/10/26

Contents

Introduction.....	3
Implementation Schedule.....	3
Phase 1: Planning and Preparation.....	3
Phase 2: Installation and Configuration.....	3
Phase 3: Testing Before Deployment	4
Phase 4: Data Setup and Conversion	4
Phase 5: User Preparation	4
Phase 6: Soft Launch	4
Phase 7: Full Deployment.....	5
Phase 8: Post-Implementation Review	5
Installation and Conversion Plans.....	5
Software installations.....	5
Hardware installations	6
Activities of conversion	6
System Conversion Strategy	6
Training Plan.....	7
Training Content	8
Training Methods.....	8
Software Maintenance Plan	9
Types of Maintenance.....	9
Maintenance Activities	9
Maintenance Responsibility.....	9
Change Management Plan	10
Change Management Activities.....	10

Communication Plan.....	10
Conclusion	11
References.....	12

Introduction

Minion Me is a service marketplace website that aims to bring together clients with small-time service providers for everyday tasks and chores. The platform is a web-based system with separate interfaces for clients, service providers, and administrators.

This document lays out how the system is be launched, used, maintained, and managed.

Implementation Schedule

This will be carried out in phases so as to reduce risk and to allow room for testing and debugging.

To successfully launch Minion Me, the project will follow the phased timeline below:

Phase 1: Planning and Preparation

Duration: 1-2 weeks

Activities to be done:

- Review system requirements and completed modules
- Confirm hosting, database, and deployment environment
- Prepare test data and user accounts

Phase 2: Installation and Configuration

Duration: 1 week

Activities to be done:

- Install backend services and dependencies
- Configure frontend environment
- Connect frontend, backend, and database
- Configure environment variables, authentication, and security settings

Phase 3: Testing Before Deployment

Duration: 1-2 weeks

Activities to be done:

- Perform unit testing
- Perform integration testing
- Test user registration, login, task posting, service provider assignment, and admin monitoring
- Fix identified bugs
- Conduct usability testing

Phase 4: Data Setup and Conversion

Duration: 3-5 days

Activities to be done:

- Create default admin account
- Set up categories of services
- Verify all entered data

Phase 5: User Preparation

Duration: 3 days

Activities to be done:

- Guide service providers on registration and profile use
- Show customers how to post tasks and track progress
- Prepare simple help guides for system optimization

Phase 6: Soft Launch

Duration: 1 week

Activities to be done:

- Release the system to a small group of users
- Monitor performance and record user feedback
- Resolve feedback queries before full launch

Phase 7: Full Deployment

Duration: 1-2 days

Activities to be done:

- Launch Minion Me to all intended users
- Monitor system uptime and performance
- Provide user support during early operations

Phase 8: Post-Implementation Review

Duration: will be ongoing after full launch

Activities to be done:

- Evaluate the success of deployment
- Collect and record feedback from users
- Identify improvements for future updates

Installation and Conversion Plans

This section focuses on moving the system from development to an active working website.

Software installations

- Frontend application
- Backend server
- Database management system
- Authentication and authorization components

- Web server and hosting environment
- Security and access control tools

Hardware installations

Minion Me, being a web-based platform, has simple hardware requirements for users but more detailed ones for hosting.

Required hardware includes:

- A server hosting environment
- A computer for development, administrator monitoring, and updates
- A reliable internet connection
- End-user devices such as smartphones

Activities of conversion

The conversion activities will include:

- Moving the completed system from development to production
- Creating initial user roles and admin access
- Populating service categories and sample records
- Testing all system functions in the live environment
- Confirming that all modules work correctly after deployment

System Conversion Strategy

Pilot conversion is the most suitable conversion strategy for Minion Me marketplace. This is a strategy where the system will be deployed to a small controlled test group to identify bugs and

test functionality in a real-world environment. This will be followed by a full rollout of the system after user feedback is incorporated and debugging is complete.

Reasons for choosing pilot conversion

- Bugs can be identified in a controlled environment
- Real users can provide feedback
- Refinement of the system before full implementation

Alternative consideration

A Direct Cutover. This could be faster, but it carries more risk if the website fails immediately after launch. All the registered users could be affected at once.

Training Plan

This section is necessary to ensure that all users (Clients, Providers, and Admins) can use the website effectively.

Objectives

The training plan aims to:

- Familiarize users with the system
- Improve user confidence and efficiency
- Minimize operational errors during usage

Groups to be trained

- Administrators – managing users, service categories, reports, and disputes

- Service providers – creating profiles, accepting jobs, updating availability
- Clients – registering, posting tasks, selecting service providers, and tracking services

Training Content

Training will cover:

- Account creation and logging in
- Navigation of the platform
- Posting and managing tasks
- Accepting and completing service requests
- Admin monitoring and reporting
- Security awareness such as password protection and account safety

Training Methods

The following methods will be used:

- Demonstration sessions for showing how the system works
- Hands-on practice where users perform tasks on the platform
- User manuals with screenshots
- Video tutorials for repeated learning
- Question-and-answer sessions to solve user difficulties

Software Maintenance Plan

Minion Me will require continuous maintenance after the full deployment to remain functional, ensure security is fully implemented and that it is fully efficient.

Types of Maintenance

-
- Corrective maintenance – fixing bugs and errors after deployment
- Adaptive maintenance – updating the system to work with new devices, browsers, or other technologies
- Perfective maintenance – improving usability, speed, and features based on feedback
- Preventive maintenance – applying updates and monitoring security before major problems occur

Maintenance Activities

- Regular database backup
- Fixing broken features
- Fixing security vulnerabilities based on an internal penetration test
- Reviewing user feedback for improvements

Maintenance Responsibility

I, the student and project owner, will be responsible for:

- Monitoring system health
- Applying software updates

- Responding to user-reported issues

Change Management Plan

This section will address and outline the processes and communication methods used to guide users of Minion Me on any changes to the platform.

The purpose is to:

- Prepare users for transition
- Communicate system updates clearly
- Ensure smooth adoption of Minion Me

Change Management Activities

- Inform users about the purpose and benefits of the platform
- Provide training before full use
- Offer support during early rollout
- Collect user feedback and respond to concerns
- Introduce updates gradually when possible
- Document all major system changes

Communication Plan

Communication will be done through:

- On-screen announcements in the system

- Training sessions
- Email

Conclusion

In conclusion, the successful deployment of Minion Me depends on a structured and user-centred approach to its final rollout. By following a phased schedule, using pilot conversion, training users properly, maintaining the software consistently, and managing change effectively, the platform can be deployed successfully with minimal disruption. This implementation plan serves as a practical roadmap to ensure that the three-tier interface for clients, providers, and admins operates effectively in a real-world environment.

References

- Kotter, J. P. (1996). Leading Change. Harvard Business School Press.
- Satzinger, J. W. (2014). Introduction to systems analysis and design: an agile, iterative approach. Cengage Learning.
- Wahu Ngugi (2025) Minion Me Project Proposal Document
- Minion Me Test Plan Document
- Laudon, K. C., & Laudon, J. P. (2022). Management Information Systems. Pearson Educación.
- Project Management Institute. (2021). A Guide to the Project Management Body of Knowledge (PMBOK® Guide) – Seventh Edition and The Standard for Project Management (7th ed.). Project Management Institute.
- Agile Project Management. (n.d.). Coursera. <https://www.coursera.org/learn/agile-project-management>